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E: .Pit 9 Dispute Resolution 

Dear Mr. Berghole: 

This letter will EO& an agreement reached this week to extend the deadline for resolution of 
the Pit 9 controversy for an additional period of time condudjag on November 30,2001. The 
purpose of  tbis extension is to allow the @es to complete drafting of a document intended to 
resolve matters raised by the dispute over Pit 9 dedines. 

DEQ appreciates DOE’S willingness to mmmit to the additional deadlines listed below: 

PIT 9 ENPORCEABLEDWLIMES 

Enforceable Deadline 
Date to be provided by DOE 
Date to be provided by DOE 
octobcr 3 1,2002 
November 30,2002 
Date to be provided by DOE 
March 30,2003 

Octok31,2004 

Critical Decision -1 (CD-1) 
Critical k i s i o n  - 213 (CD-U3) 

Strye I]: Notification of Commencement of Conssuction 
Critical Decision - 4 (CD-4) Approve S a t  of Operatians 
Notification of Co-cnt of Stage II Excavation 
Notification of Completion of Stage E Excavarion 

Stage II Remedial Design (Completed Project Design) 

With the issues of technical approach and enforc&le dcadhes substantially resolved, we will 
contkue to work on the remaining admtnlstrad ve h. 

- .  



The DEQ looks forward towards discussing these issues with you and reaching an agreement to 
.resoIve the dispute and beginning on thc ground work at Pit 9. 

Birector 

CSA/mb 

cc: John Ianni 
Lisa Castanon 
Roger cannan 
Anne Fcrilliamsan 
Orville &ne 
Pete Dirkmatt 
Brett Bowban 


